
 
       

             Engineering Department 

 Monthly Report 

March 2009 

Department Statistics: 

Building Permits Issued:  19 

Plan Reviews Completed:  11 

Building Inspections Completed:  79 

Excavation Permits Issued:  32 

Excavation Inspections Completed:  5 

Storm Water Permits Issued:  0 

Storm Water Inspections Completed:  13 
 

Road Projects: 

Salisbury Street Safety Improvements, Ph II:  Burtsfield demolition complete.  Storm sewer 

work and utility relocations continuing. 

 Cumberland Avenue Reconstruction Ph 1:  Design 50% complete. 

 Yeager Road, Phase I:  Design 40% complete.  Need to approve R/W Engineering  

 agreement. 

 Safe Routes to School:  5/6/09 letting date at INDOT. 

 2009 Street Resurfacing:  Finalizing Contract Documents.  Should go out to bid in April. 

 Salisbury Street Resurfacing (ARRA Funds): Getting bid info to INDOT in April. 

  

Sidewalk Projects: 
Sycamore Lane Traffic Calming:  5/6/09 letting date at INDOT.  Indiana Water beginning 

water line installation. 

2009 CDBG Sidewalk Replacement:  Bid date 4/14/09. 

2009 Sidewalk & Ramp Project: Finalizing contract documents.  Should go out to bid in April. 

  

Building Projects: 

 Technology Center 2:  Construction continues. 

 Wabash Commons:  Site work on hold till spring. 

 Champions’ Centre:  Possible site redevelopment. 

 Innovation Center:  Construction continues. 
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